

SPS-E060-81

4 November 1981

MEMORANDUM FOR : Director of Data Processing  
FROM : [REDACTED] 25X1  
Deputy Chief, Special Projects Staff/ODP  
SUBJECT : Special Projects Staff Weekly Status Report  
for Week Ending 3 November 1981

1. SAFE

A. Following replacement of a defective printer, acceptance tests for the Burroughs B6900 computer in the SAFE Northside Computer Center began on 2 November 1981. The acceptance testing is expected to last a minimum of 30 days. Tours of the facility were given to [REDACTED] DD/NFAC, and Mr. Rice, D/OCR on 2 November and to Mr. Fitzwater, D/DA, on 4 November. 25X1

B. The Consolidated SAFE Project Office received a second group of Block I design documents from TRW on 2 November 1981. These documents are to be reviewed and discussed at the Phase II design review meeting tentatively scheduled for late November. Among the documents submitted in this group are a Software Integration and Test Plan, a Process Design Document, a System Test Plan and an update to the Reliability, Availability, Maintainability (RAM) Document. [REDACTED] 25X1

2. ADSTAR

A. The Special legibility control target was delivered again on 28 October 1981. The Government verified that it met specifications on the 29th and delivered it to [REDACTED] on the 30th. 25X1

B. The ADSTAR operator test procedures were completed on 30 October. Copies have been shipped to [REDACTED] 25X1

C. A faulty disk drive caused the CSS computer system to be down for two hours. [REDACTED] 25X1

